
MEMORANDUM 

DEPARTMENT OF PUBLIC WORKS 
COUNTY OF PLACER 

To: BOARD OF S,UPERVlSORS 

From: KEN GREHM @ER KRAATZ 

DATE: September 26,2006 

Subject: INCREASE CONTINGENCY FOR CONSTRUCTION CONTRACT NO. 73240 WITH 
WHITE ROCK CONSTRUCTION, INC. 

ACTION REQUESTED 1 RECOMMENDATION: 
Adopt a Resolution increasing the contingency of the existing contract with White Rock 
Construction, Inc., by $55,000 and authorizing the Director of Public Works to approve change 
orders, for a total contract amount not to exceed $205,000 to construct repairs on Tahoe Park 
Heights Drive and Sandy Way. The total amount of the original contract was $1 50,000. 

BACKGROUND: 
On December 31, 2005, the County experienced a significant rainfall event. Current estimates rate the 
storm as a 10-year to a 25-year event depending on geographic location within the County. This was a 
warm storm, and a majority of the precipitation in the Sierra was in the form of rain. This event caused 
significant damage to roadside drainage facilities on Tahoe Park Heights Drive, the sole access to the 
Talmont subdivision on Lake Tahoe's west shore. The event also damaged Sandy Way in Squaw 
Valley. 

Public Works previously received Board authorization to expend up to the originally authorized 
contract amount of $125,000 and $25,000 in construction contract change orders. Between July 
and August 2006, these authorized amounts were fully expended to complete the repair as 
designed and provide unforeseen backfilling and revegetation to ensure long-term slope 
stabilization on Tahoe Park Heights Drive. 

In addition, a culvert crossing at Sandy Way in Squaw Valley suffered damage from the same 
intense storm event described above. Culvert repairs were completed by Public Works' road 
maintenance staff. Further repair work which was approved by Federal Emergency Management 
Agency (FEMA) at both sites is considered necessary to improve the longevity and functionality of the 
repaired drainage works as follows. 

At Tahoe Park Heights Drive, a culvert anchoring system, road side dike, and additional revegetation is 
considered warranted for an estimated cost of $15,000. At Sandy Way, the upstream drainage 
channel that conveys flow through the repaired culvert is in need of enlarging and constructing rock 
rip rap protection at an estimated cost of $40,000. 

ENVIRONMENTAL CLEARANCE: 
This projects are Categorically Exempt from the provisions of CEQA as a Class I exemption, 
Section 15301 (c) Maintenance of Existing Facilities. 

FISCAL IMPACT: 
The total cost of the work, including completed and proposed, is estimated at $205,000. Currently, 
the Department has preliminary approval of funding from FEMAIState Office of Emergency Services 
(OES) estimated at $1 10,000. The Department is seeking additional FEMA reimbursement for 
these projects, but if additional funding is not approved, then Road Fund will be utilized to cover the 
remainder of total project costs, if fully expended, up to $95,000. Funding for completion of the 
projects is included in the 2006-07 Fiscal Year Budget. 

Attachments: Resolution 
Location Maps 
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Before the Board of Supervisors 
County of Placer, State of California 

In the matter of: A RESOLUTION AUTHORIZING Resol. NO: ................................... 
AN INCREASE TO THE CONTINGENCY OF THE 
EXISTING CONSTRUCTION CONTRACT NO. (3rd. NO: ........................................ 
73240 WITH WHITE ROCK CONSTRUCTION, 
INC., BY $55,000 AND AUTHORIZING THE 
DIRECTOR OF PUBLIC WORKS TO APPROVE First Reading: .......................................... 
CHANGE ORDERS FOR THE AUTHORIZED 
INCREASE NOT TO EXCEED $205,000. 

The following RESOLUTION was duly passed by the Board of Supervisors 

of the County of Placer at a regular meeting held , 

by the following vote on roll call: 

Ayes: 

Noes: 

Absent: 

Signed and approved by me after its passage. 

Attest: 
Clerk of said Board 

Chairman, Board of Supervisors 

BE IT HEREBY RESOLVED by the Board of Supervisors of the County of Placer, State 
of California that this Board approves and authorizes an increase to the contingency for 
$55,000 to the Construction Contract No. 73240 for construction of repairs to Tahoe 
Park Heights Drive and Sandy Way and authorizes the Director of Public Works to 
approve change orders not to exceed $205,000. 
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